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1. INTRODUCTION:

This project aims to improve the psychological health and well-being of military and veteran

families residing in civilian communities by disseminating and evaluating HomeFront Strong

(HFS), an evidence-informed resiliency intervention for military and veteran spouses/partners

and their children.  The project is guided by three objectives: 1) Develop and field test an HFS

mobile website; 2) Train community providers to disseminate HomeFront Strong at their

community sites; 3) Evaluate the mental health outcomes of Group vs. Web-based HFS in a

sample of 360 military and veteran spouses/partners and their children.  The current proposal

will build capacity in local communities to offer HFS, provide program evaluation data to further

establish the effectiveness of HFS, and generate feasibility data to develop a strategic plan for

large scale implementation of HFS.

2. KEYWORDS:

Military families; Veteran families; Military spouses; Veteran spouses; Resiliency; Mental

health; Psychological health intervention; Community capacity building; Dissemination;

Implementation science

3. ACCOMPLISHMENTS:

What were the major goals of the project? 
1) Develop and field test an HFS mobile website

2) Train community providers to disseminate HFS at their community sites and evaluate

levels of training (Basic versus Enhanced)

3) Evaluate outcomes of Group vs. Web-based HFS in a sample of 360 military and veteran

spouses/partners and their children

What was accomplished under these goals? 

Goal 1:  Develop and field test a HomeFront Strong mobile website:  

i) Major activities

In collaboration with the Center for Health Communications Research (CHCR) at University of 

Michigan, Goal 1 was successfully completed in Year 1, resulting in two products:  1) the HFS 

Administrative Console and 2) the HFS mobile website.  The Administrative Console is a secure 

site that allows our staff to manage participant enrollment into each of the two HFS conditions 

(group versus web), and to time the delivery of web-based content, homework reminders and 

assessment materials.  The HFS mobile website is the crux of the web-based condition for HFS 

participants, and includes all HFS content and program activities on a website that is also 

conducive to mobile delivery. Please see the Annual Report from Year 1 providing a detailed 

description and sample screenshots from each of these products. 

In Year 2, our team piloted these products with participants completing the HFS group under a 

different grant mechanism.  Our program coordinator utilized the Administrative Console for 

program management and enrolled participants in the HFS mobile website.  Participants reported 



W81XWH-14-1-0362     Pg. 6 

 

universally positive feedback about use of the website with three particular features standing out: 

1) the automatic notification system that provided reminders for homework practice (e.g., “I 

thought the reminders were the best part. They helped me stay on track.” “I liked the email 

reminders.  It kept me connected to HomeFront Strong throughout the week.”); 2) the ability for 

participants to do their homework practice on the go (e.g., “I liked having the website so I could 

complete the worksheets at work and didn’t have to carry around the workbook with me on the 

days of group.” “Sometimes I would forget my workbook so I liked having it on my phone.”); and 

3) the availability of the website content even after the program ended (e.g., “And I still use the 

website even after group ended!” “I was really happy that we can still use the website materials 

even long after the group ended.”)   

 

ii) Specific objectives 

Consistent with the proposed Scope of Work for this Goal, the following objectives were met in 

Year 2: 

 Real-time pilot testing of the Administrative Console with program staff 

 Real-time pilot testing of the HFS mobile website with participants  

 Iterative improvements to web-based products 

 

iii) Significant results or key outcomes 

The HFS Administrative Console and HFS mobile website are complete, have been piloted with 

participants, and are ready for program dissemination.   

 

iv) Other achievements  

Nothing to report. 

 

v) Stated goals not met   

All goals related to the HFS mobile website have been met.  As participants enroll in HFS and 

real-time usage of the mobile website and Administrative Console occurs, we will work with 

consultants at CHCR to gather paradata usage of the website.   

 

Goal  2:  Train community providers to disseminate HomeFront Strong at their community 

sites: 
 

i) Major activities 

For Goal 2, the primary activities have centered on developing and piloting the protocol and 

related materials for training community providers in HFS.  In Year 2, Institutional Regulatory 

Board (IRB) approval specifically for evaluation of community providers was sought and 

obtained at the University of Michigan and also at USAMRMC Human Research Protection 

Office (HRPO). 

 

The following materials and processes have been completed:  a standardized agency engagement 

process; Memorandum of Understanding for community agencies; a training protocol for 

community providers; a slide deck for the 2-day community provider training; a curriculum 

manual for the HFS group; the coaching protocol for community providers as they implement the 

HFS group; and the survey measures evaluating the HFS group implementation. In Year 2, we 

have continued to focus on engaging community partners to launch HFS groups at their 
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community sites.  As part of a different grant mechanism, this entire process and the related 

products were successfully piloted with two community agencies with iterative improvements 

and are ready for launch with this project.   

 

ii) Specific objectives 

Consistent with the proposed Scope of Work for this Goal, the following objectives have been a 

focus in Year 2, with ongoing effort projected for Year 3: 

 Engage community partners 

o Easter Seals Michigan has committed to 4 community sites 

o VFW National Home has committed to 1 community site  

o Informational meetings have occurred with other community agencies, with 

ongoing negotiations in process  

 Conduct HFS training with community partners  

o All HFS training materials (agency engagement process, MOU, training slide 

deck, facilitator manual) are finalized and have been piloted with two community 

agencies 

o Easter Seals Michigan (2 sites) and the VFW National Home are scheduled for 

training in Y3  

 Monitor fidelity of HFS implementation process with community providers 

o Protocol approved by the University of Michigan IRB and USAMRMC Human 

Research Protection Office (HRPO) 

o Qualtrics programming of the evaluation measures is complete 

o The evaluation protocol (including pre/post Qualtrics survey, weekly fidelity 

checklists, and post-group interview) has been successfully piloted with two 

group cycles (N=4 community providers)  

 

iii) Significant results or key outcomes 

IRB approval has been obtained. The evaluation protocol, including Qualtrics for survey data 

collection and session fidelity checklists, has been piloted and the system is operational. Key 

staff have been hired and trained. All training materials are complete and have been successfully 

piloted. Agency commitment has been obtained (2 agencies, 5 sites), with trainings scheduled for 

Y3. 

 

iv) Other achievements 

Nothing to report 

  

v) Stated goals not met 

Given the revision of the timeline to prioritize Goal 1 (HFS mobile website development; See 

Question #5 below), the activities toward Goal 2 are reasonable and within expected parameters.  

Significant effort on this Goal will occur in Year 3. 
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Goal 3:  Evaluate Group vs. Web-based HFS in a sample of 360 military and veteran 

spouses/partners and their children: 

 

i) Major activities 

For Goal 3, activities in this funding period have centered on pursuing IRB approval, hiring and 

training of key project staff, finalizing and piloting the evaluation protocol of participants, and 

engaging partners for HFS program promotion.  In Year 2, IRB approval specifically for 

evaluation of HFS participants (e.g., military and veteran spouses/partners and their children) 

was sought and obtained at the University of Michigan and also at USAMRMC Human Research 

Protection Office (HRPO).  Two key project staff were hired in Q4, including a Clinical 

Therapist to lead the HFS community groups and an Outreach Coordinator to lead the efforts for 

recruiting participants.  The new staff members are both spouses of veterans, and hold a unique 

perspective and connection with the military/veteran spouse community.  Through another grant 

mechanism, we also led two group cycles (N=15 participants) and piloted the evaluation 

protocol, including the four-point survey assessment on Qualtrics. 

 

Additionally, Year 2 has seen a continued emphasis on building partner relationships to support 

participant recruitment.  See Outreach Efforts in the Appendices for a comprehensive list of 

outreach activities in this funding year.  Our team has developed a strategic plan for outreach that 

includes partner engagement (e.g., Michigan National Guard, Michigan Veterans Affairs 

Agency, Regional Veteran Community Action Teams, Star Behavioral Health Providers, Ann 

Arbor VA, and Blue Star Families) and direct recruitment of participants (Yellow Ribbon events, 

NG Family Programs Conference, Family Readiness Groups, social media).  We have also 

completed a community mapping strategy for cities identified as locations for imminent groups, 

and have begun canvassing those areas with program and recruitment information. 

 

ii) Specific objectives 

Consistent with the proposed Scope of Work for this Goal, work on the following objectives has 

continued in Year 2 with substantial effort projected for Year 3: 

 Recruit participants  

o Protocol approved by the University of Michigan IRB and USAMRMC Human 

Research Protection Office. 

o Partnerships have been established with local and state-level military/veteran 

organizations.  Staff members have attended individual and group meetings to 

promote the HFS program and to share recruitment information. 

o Direct recruitment of participants has been launched with staff attending state-

wide military/veteran focused community events and sharing information on 

social media outlets. 

o We’ve completed a comprehensive community mapping of all resources (schools, 

pediatricians, libraries, media, public message boards, etc.) for two locations 

imminently slated for HFS groups.  

 Conduct pre-, post-, and 3-month follow-up assessments with participants  

o Qualtrics programming of the evaluation measures is complete. 

o The Qualtrics survey evaluation protocol (including pre/post/3-month/6-month 

surveys) has been successfully piloted with two group cycles (N=15).  
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o The individual participant interview (pre/6-month) has been successfully piloted 

with two group cycles (N=15). 

 

iii) Significant results or key outcomes  

IRB approval has been obtained. The participant evaluation protocol, including Qualtrics for 

survey data collection, has been piloted and the system is operational. Key staff members have 

been hired and trained. Recruitment of participants has launched. 

 

iv) Other achievements 

Nothing to report 

  

v) Stated goals not met 

Given the revision of the timeline to prioritize Goal 1 (HFS mobile website development; See 

Question #5), the activities toward Goal 3 are reasonable and within expected parameters.  

Significant effort on this Goal will occur in Year 3. 

  

 

What opportunities for training and professional development has the project provided? 

In Year 2, training and professional development received by our team included: 

Blue Jeans Training 

 

DCOE Family Resilience Webinar 

 

University of Michigan, Skills for Supervision in Social Work 

 

Star Behavioral Health Providers – Michigan 

 Tier 3, Military Family Resilience 

 

Center for Deployment Psych 

 Military Cultural Competency 

 The impact of deployment and combat stress on families and children (parts 1 and 2) 

 Prevent and treat suicide behavior in service members/vets 

 Rates of psychiatric health issues in service members and veterans 

 Post-Traumatic Stress (PTS) 

 Rates of Health PTS 

 Rates of Health TBI 

 Rates of Health Depression 

 

Psych Armor Institute 

 Veteran 101 Military culture 

 Veteran 201 Military culture part two 

 Deployment cycle effects 
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How were the results disseminated to communities of interest? 

As Year 2 has focused on completion on the HFS mobile website, finalizing the protocol and 

training materials, obtaining multi-site IRB approvals, hiring and training staff, recruiting 

community sites, solidifying partnerships for recruitment, and the launch of recruitment efforts, 

there have not been any data-specific results to disseminate.  We have presented information 

directly relevant to this study in several professional venues (see Presentations, Question #6).  

We have also attended a series of meetings with local and state partners to share information 

about HFS for the purpose of recruiting additional community sites and to establish a recruitment 

pipeline for HFS participants (see Appendices, Outreach Activity).   

 

What do you plan to do during the next reporting period to accomplish the goals? 
Goal 1:  Develop and field test HomeFront Strong mobile website 

The primary activities of Goal 1 have been completed.  Consistent with the Scope of Work, Year 

3 will include two objectives and related activities:  

1. Participant usage of mobile website. 

 Enroll participants in mobile website via administrative console  

 For enrolled participants, activate website and push notification system for 

homework reminders  

 Monitor site for any implementation issues not evident in pilot testing and 

modify as needed 

2.  Retrieve and evaluate usage data after completion of each group cycle  

 Retrieve usage data from the secure site at timed intervals related to the group 

cohort or individual’s completion of the program 

 Collect paradata from site usage (e.g., how many clicks or time on page 

translates to session completion) and transform to SPSS variables for analyses 

 

Goal 2:  Train community providers to disseminate HomeFront Strong at their community sites 

Consistent with the Scope of Work, the next funding period will focus on three objectives 

towards meeting Goal 2, with the following activities: 

1. Engage community sites  

 Support ongoing partnership with Easter Seals Michigan and the VFW 

National Home 

 Host and attend outreach events to engage additional community sites 

 Recruit and select additional community sites 

 Secure MOUs and regulatory approval with community sites  

2. Conduct HFS training with community providers 

 Train community providers at the currently identified sites (Easter Seals 

Michigan and VFW National Home) and at additional community sites as 

identified 

 Co-lead the HFS groups for community providers in the Enhanced condition  

 Provide weekly coaching to community providers in both Basic and Enhanced 

training conditions  

3. Monitor fidelity of HFS implementation  

 Evaluate community providers, including qualtrics surveys at 3 time points 

(pre-training, post-training, post-group) and post-group interviews 
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 Evaluate fidelity of HFS implementation, including weekly fidelity checklists 

with community providers and train research assistants to code session fidelity 

checklists based on video/audio recordings of each session  

 Data review and analyses, including analyses of survey results and fidelity 

checklists, and transcribe and code facilitator interviews     

 

Goal 3:  Evaluate outcomes of Group vs. Web-based HFS in a sample of 360 military and 

veteran spouses/partners 

Consistent with the Scope of Work, the next funding period will focus on two objectives towards 

meeting Goal 3, with the following activities: 

1. Recruit participants  

 Based on community site location, develop and implement a strategic 

recruitment plan with community mapping, state-wide partnerships, event-

specific recruitment, and social media  

 Screen interested participants and offer 1) HFS group or 2) home/web-based 

HFS content 

2. Conduct evaluation of program outcomes   

 Complete evaluations of adult and child participants at four time points (pre-

group, post-group, 3- and 6-month follow-up; including surveys and qualitative 

interviews)  

 Maintain the secure database to track HFS evaluation data  

 Transcribe and thematically code qualitative interviews  

 Conduct preliminary analyses of survey results and interviews 

 

 

4. IMPACT:  

 

What was the impact on the development of the principal discipline(s) of the project? 

The HFS mobile website and Administrative Console have the potential to significantly impact 

the well-being of military and veteran spouses/partners who before could not participate in an in-

person program because of geographic location, transportation issues, or other time 

commitments.  The website includes all components of the HFS program, delivered on-line, 

through a secure, password protected site that is easily accessible via mobile/smart phone 

platforms.   Military and veteran spouses/partners who previously would have struggled to attend 

an in-person program will now have the opportunity to receive the same evidence-informed 

materials in an on-line format.   

 

What was the impact on other disciplines? 
Nothing to report 

 

What was the impact on technology transfer? 

Nothing to report.  

 

What was the impact on society beyond science and technology? 

Nothing to report.  
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5. CHANGES/PROBLEMS:

The following information has previously been discussed in Quarterly Reports and a modified 

Scope of Work has been submitted.   

Changes in approach and reasons for change 
In the initial grant proposal for this project, the HFS mobile website (Goal 1) was intended as a 

supplemental option for HFS participants to have greater access to program materials.  During 

the initial award period, the Peer Review Panel recommended a study design change to include a 

comparison condition for HFS. This feedback resulted in a significant design modification, 

resulting in a quasi-experimental study comparing 1) HFS group participation to 2) a Web-based 

version of HFS delivered via the mobile website.  This design change strengthened the overall 

study and will allow more meaningful interpretation of the impact of HFS.  However, this 

modification meant that the HFS mobile website had to be fully operational prior to initiation of 

any other elements in the project (e.g., participants could not be enrolled in HFS until both Web-

based and Group conditions were viable; providers should receive HFS training near to the time 

of launching their first HFS group to avoid loss of knowledge).  Thus, the overall timeline of the 

project was modified to prioritize the development of the mobile website. 

Actual or anticipated problems or delays and actions or plans to resolve them 
Development of the HFS mobile website was delayed for several months after receipt of funding 

because our collaborating team at the Center for Health Communications Research needed to 

clear staff effort for the project.  CHCR staff salary effort on the project was delayed 

accordingly.  In Quarter 2 of funding, CHCR staff launched a sprinting development for the 

website, and completed the site in Year 1 with completion of pilot testing in Year 2.   

Changes that had a significant impact on expenditures 
Because of the change in timeline and prioritizing Goal 1 (HFS mobile website development), 

the bulk of activities for Goal 2 (Training community providers) and Goal 3 (Enrolling 

participants into HFS Group/Web-based conditions) were adjusted to launch in Year 2.  

Accordingly, we delayed the hiring of staff critical for Goals 2 and 3 and have preserved a 

significant portion of the overall budget.   

Significant changes in use or care of human subjects, vertebrate animals, biohazards, 

and/or select agents 
Nothing to report 

Significant changes in use or care of human subjects 
Nothing to report 

Significant changes in use or care of vertebrate animals. 
Nothing to report 

Significant changes in use of biohazards and/or select agents 
Nothing to report 
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6.   PRODUCTS:  

 

Publications, conference papers, and presentations 

No new data has accrued in this funding year, as such, there have been no scientific publications 

or presentations from data generated under this award.   General presentations specific to the 

work being conducted in this study include: 

 Star Behavioral Health Providers Tier 3, Military Family Resilience, Ann Arbor, MI 

 Ann Arbor VA Community Summit 2015 

 Service in Support of our Hidden Heroes, Points of Light Annual Conference, Detroit, 

Michigan 

 Community capacity building: Training providers to address the psychological health of 

military families through HomeFront Strong. 3rd Biennial Society for Implementation 

Research Collaboration in Seattle, Washington. 

 

Website(s) or other Internet site(s) 

As described, the HFS mobile website and the HFS Administrative Console (Goal 1) are fully 

operational and have been pilot tested with participants.  To access the development portal of the 

website, please use the following website address, with the provided username and password.  

Please note that this is the development site, with sample and nonsensical answers on some 

pages.  

https://kees.miserver.it.umich.edu/main 

username:  test@example.com 

password:  test 

 

Technologies or techniques 
Nothing to report 

 

Inventions, patent applications, and/or licenses 
Nothing to report. 

 

Other Products 
HomeFront Strong participant workbook 

HomeFront Strong group leader manual 

HomeFront Strong training protocol, with slide deck 

 

 

 

 

 

 

 

 

 

 

 

https://kees.miserver.it.umich.edu/main
mailto:test@example.com
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7. PARTICIPANTS & OTHER COLLABORATING ORGANIZATIONS

What individuals have worked on the project? 

Name: Michelle Kees, PhD 

Project Role: Principal Investigator 

Researcher Identifier (e.g. 

ORCID ID): 0000-0001-5953-2317 

Nearest person month 

worked: 3.54 CM 

Contribution to Project: 

Dr. Kees is responsible for implementing all aspects of the 

project.  She is the lead author on the HFS program materials, 

including the curriculum, participant workbook, training 

materials, and program content for the mobile website. She 

supervises all staff on the project and co-leads the community 

training and coaching. 

Funding Support: No other support 

Name: Jodi  Goodman, MSW 

Project Role: Project Coordinator 

Researcher Identifier (e.g. 

ORCID ID): Not applicable 

Nearest person month 

worked: 3.73CM 

Contribution to Project: 

Ms. Goodman is responsible for overseeing all aspects of 

coordinating the project, including tracking recruitment, 

conducting assessments, coordinating supplies, leading the 

children’s group and supervising team members, coordinating 

both training activities and group sessions, and coaching 

community providers. 

Funding Support: Nothing to report 
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Name: Jennifer Lamb, MSW 

Project Role: Clinical Therapist 

Researcher Identifier (e.g. 

ORCID ID): Not applicable 

Nearest person month 

worked: 1.92 

Contribution to Project: 

Ms. Lamb is responsible for co-leading HFS groups in the 

community, leading coaching calls with community providers, 

recruiting new community sites and managing our partnership, 

and co-leading community provider trainings. 

Funding Support: Nothing to report 

Name: Rebecca Couch 

Project Role: Outreach Coordinator 

Researcher Identifier (e.g. 

ORCID ID): Not applicable 

Nearest person month 

worked: 2.4CM 

Contribution to Project: 

Ms. Couch is responsible for recruiting participants through 

establishing direct relationships with local and state-level 

military/veteran service organizations, attending community 

and military/veteran events, completing community mapping 

and canvassing exercises, and engaging in social media.  In 

addition to recruitment, she also screens potential participants 

and assists with assessments. 

Funding Support: Nothing to report 

Name: Margy Howes 

Project Role: Project Administrator 

Researcher Identifier (e.g. 

ORCID ID): Not applicable 

Nearest person month 

worked: 1.39 CM 

Contribution to Project: 

Ms. Howes is responsible for providing administrative support 

to the HFS team. 

Funding Support: No other support 
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Name: Chrysta Meadowbrooke 

Project Role: Research Evaluator 

Researcher Identifier (e.g. 

ORCID ID): Not applicable 

Nearest person month 

worked: 2.62 cm 

Contribution to Project: 

Ms. Meadowbrook has contributed to the methodological 

design and the IRB proposals.  She is responsible for the 

Qualtrics survey and managing the database for both the 

provider and participant data collection.  She will also assist in 

analyzing data and preparing results for publication and 

presentation. 

Funding Support: No other support 

Has there been a change in the active other support of the PD/PI(s) or senior/key personnel 

since the last reporting period? 
Nothing to report. 

What other organizations were involved as partners? 

Nothing to report. 

8. SPECIAL REPORTING REQUIREMENTS

Nothing to report

9. APPENDICES

A. Outreach Activity 
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Appendix A. 

HFS Outreach Activity September 1, 2015- August 31, 2016 
 

Partnership Meetings 
Date Name of 

Organization 

Purpose Type of Contact 

2/19/16 VFW National Home 

for Children 

Meeting to discuss 

partnership 

opportunities for HFS 

dissemination. 

Phone Call 

3/7/16 Judson Center- 

Warren 

Meeting with Judson 

Center Staff to 

discuss HFS program 

overview and 

participant 

recruitment. We 

established a 

partnership with the 

Judson Center to use 

their office space for 

a HFS group. 

In-Person 

8/11/16 Easter Seals Meeting with the 

Director of 

Behavioral Health 

Services for Easter 

Seals to finalize 

partnership, choose 

the 4 dissemination 

sites, and discuss next 

steps. 

Phone Call 

8/18/16 VFW National Home 

for Children 

Meeting with the 

program director and 

service providers at 

the VFW National 

Home for Children to 

establish a 

partnership for 

disseminating HFS 

within the 

organization.  

In-Person 

Total Partnership Meetings: 4 

Provider Focal Trainings 
Date(s) Name of 

Organization 

Purpose Type of Contact 
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10/6/15; 10/13/16 Easter Seals HFS staff provided a 

focal implementation 

training in the 

HomeFront Strong 

manual and materials 

for the Easter Seals 

provider who co-led 

HFS. HomeFront 

Strong 

group launched in 

October 2015.   

In-Person 

3/10/16 Individual Provider 

(Private Practice) 

HFS staff provided a 

focal implementation 

training in the 

HomeFront Strong 

manual and materials 

for the private 

practice provider who 

co-led HFS. 

HomeFront Strong 

group launched in 

March 2016. 

In-Person 

Weekly; October 

2015- December 

2015 

Easter Seals Coaching Calls- 
Weekly coaching 

calls with community 

clinicians (co-leads) 

as they implemented 

HFS group 

Phone and Video 

Weekly; March 2016- 

May 2016 

Individual Provider 

(Private Practice) 

Coaching Calls- 
Weekly coaching 

calls with community 

clinicians (co-leads) 

as they implemented 

the HFS group 

Phone 

Total Provider Focal Trainings: 2 Trainings; 16 Coaching calls for Site Support 

Total Number of Providers Trained: 2 

SBHP Military Family Resilience Training 
Date Name of Training Purpose Number of Trainees 

7/27/16; 7/28/16 HomeFront Strong: 

Military Family 

Resilience Training 

HFS has a 

partnership with Star 

Behavioral Health 

Providers to train 

Michigan community 

mental health 

providers in family 

resiliency theory and 

In-Person 2-day 

training. 19 CMH 

providers trained. 
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evidence based 

practices to support 

military spouses and 

children. This 

training includes 

instruction on the 

strategies offered in 

HFS. 

Total Number of SBHP Trainings: 1 

Total Number of CMH Providers Trained: 19 

Outreach Events Attended 
Date(s) Name of Event Purpose Type of Contact 

9/11/15 VA Ann Arbor 

Mental Health 

Summit 

Annual Mental 

Health Summit to 

improve VA-

Community 

collaborations 

focused on expanding 

care options for 

veterans and their 

families. Outreach to 

VA faculty, staff, and 

community partners 

to share information 

about HFS. 

In-Person 

11/11/15 Veteran’s Resource 

Fair at Concordia 

University 

Outreach to service 

members, veterans, 

and families 

interested in military 

family resilience. 

Handed out HFS 

flyers. 

In-Person 

11/14/15 Yellow Ribbon- 

During Deployment 

Event 

Outreach to service 

members, veterans, 

and families 

interested in military 

family resilience. 

Handed out HFS 

flyers and gave brief 

presentation. 

In-Person 

11/16/15 Ann Arbor VA 

Caregiver 

Appreciation Day 

Outreach to service 

members, veterans, 

and families 

interested in military 

family resilience. 

Handed out HFS 

In-Person 
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flyers and gave brief 

presentation. 

1/22/16 Michigan Works! Meeting with 

Michigan Works! 

staff for participant 

recruitment  

In-Person 

2/13/16 Yellow Ribbon- 

During Deployment 

Event 

Outreach to service 

members, veterans, 

and families 

interested in military 

family resilience. 

Handed out HFS 

flyers and gave brief 

presentation. 

In-Person 

5/23/16-5/30/16 LPGA M-SPAN was one of 

the charitable 

partners of the 

tournament. HFS 

staff provided 

outreach to service 

members, veterans, 

and their families 

interested in family 

resilience. Handed 

out HFS flyers. 

In-Person 

6/4/16 Navy Family 

Readiness Day 

Outreach to service 

members, veterans, 

and families 

interested in military 

family resilience. 

Handed out HFS 

flyers. 

In-Person 

7/21/2016 Region 9 VCAT 

Meeting 

Target area Veteran 

Service 

Organizations- 

Provider information 

about HFS to veteran 

service providers in 

Jackson, Washtenaw, 

Livingston, Hillsdale, 

Lenawee, Monroe 

In-Person 

7/22/2016 Region 8 VCAT 

Meeting 

Target area Veteran 

Service 

Organizations- 

Provide information 

about HFS to veteran 

In-Person 
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service providers in 

Berrien, Branch, 

Calhoun, Cass, 

Kalamazoo, St. 

Joseph, Van Buren 

8/1/2016 Macomb County 

Veterans Action 

Collaborative 

Meeting 

Provided information 

about HFS to veteran 

service providers in 

Macomb.  

In-Person 

8/2/2016 Tigers Baseball 

Game 

Recruitment.  HFS 

staff were invited by 

former HFS 

participants and 

spouses of the 182nd  

In-Person 

8/8/2016-8/10/16 Peer Advisors for 

Veteran Education 

Training 

Network and 

outreach with peer 

advisors, team 

leaders, and 

university champions  

across college 

campuses nationally. 

In-Person 

8/25/16 Macomb County 

Veterans Action 

Collaborative 

Meeting 

Provided information 

about HFS to veteran 

service providers in 

Macomb. 

In-Person 

Total Events Attended: 14 

Outreach Activity (Emails) 
Date(s) Name of 

Organization 

Purpose Number of emails 

9/1/15; 1/18/16 CBOC Cheboygan HFS program 

promotion 

2 

9/28/15; 1/18/16 Buddy to Buddy 

Volunteer 

HFS program 

promotion 

2 

9/30/15; 10/5/15 University of 

Michigan Nurse 

Practitioner  

HFS program 

promotion 

2 

10/8/15; 1/20/16 VA Suicide 

Prevention 

Coordinator 

HFS program 

promotion 

2 

10/22/15; 12/11/15; 

1/19/16; 1/26/16; 

1/27/16; 2/7/16; 

2/9/16; 2/15/16; 

3/14/16; 3/25/16 

Macomb County 

Group- Potential 

Participants (14 

people) 

HFS program 

promotion 

24 

11/16/15 Universities and 

Community Colleges 

HFS program 

promotion 

28 
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throughout Southeast 

Michigan 

11/16/15; 1/20/16; 

8/11/16 

Vets Success 

Coordinator at UM, 

Eastern, and Wayne 

HFS program 

promotion 

3 

1/20/16 Blue Star Families HFS program 

promotion 

1 

1/21/16 Blue Star Families HFS program 

promotion 

1-Blue Star Families 

emailed all military 

spouses in their 

database within a 60-

mile radius of Mount 

Clemens (HFS target 

group location). 

Shared with 197 

volunteers. 

1/18/16; 8/2/16; 

8/26/16 

Multiple contacts 

within MING Child 

and Youth Programs 

HFS program 

promotion 

3 

9/15/15; 1/18/16; 

7/21/16 

MIARNG, CPT, 

Director of Family 

Programs 

HFS program 

promotion 

3 

1/18/16; 8/17/16 MING CPT, 

Chaplain  

HFS program 

promotion 

2 

1/18/16; 8/1/16 MING Yellow 

Ribbon Coordinator, 

Transition Assistance 

Specialist 

HFS program 

promotion 

2 

1/18/16; 7/26/16 Military OneSource HFS program 

promotion 

2 

1/18/16 Child and Youth 

Institute, MSU 

Extension 

HFS program 

promotion 

1 

1/18/16; 8/2/16 Miscellaneous 

contacts within 

MING Family 

Programs 

HFS program 

promotion 

3 

1/18/16; 8/1/16 MING Youth 

Program Coordinator 

HFS program 

promotion 

2 

1/18/16 MING Family 

Assistance Center 

Coordinator 

HFS program 

promotion 

1 

1/18/16 MING Family 

Assistance Center, 

Bay City Armory 

HFS program 

promotion 

1 
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1/18/16; 7/21/16 MING Family 

Assistance Center, 

Jackson Armory 

HFS program 

promotion 

2 

1/18/16 MING Family 

Assistance Center, 

Grand Valley Armory 

HFS program 

promotion 

1 

1/18/16; 8/4/16 MING Family 

Assistance Center, 

Taylor Armory 

HFS program 

promotion 

1 

1/18/16; 8/1/16 Multiple contacts; 

Airman Family and 

Readiness Program 

Managers 

HFS program 

promotion 

4 

1/18/16 Air NG Yellow 

Ribbon Coordinator 

HFS program 

promotion 

1 

1/18/16; 8/12/16 AFRPM Senior 

Family Readiness 

Support Assistant 

HFS program 

promotion 

2 

1/18/16; 8/1/16 Family Readiness 

Support Assistants, 

Jackson 

HFS program 

promotion 

2 

1/18/16; 8/1/16 Family Readiness 

Support Assistants, 

Grand Valley 

HFS program 

promotion 

2 

1/18/16; 8/2/16 Family Readiness 

Support Assistants, 

Taylor 

HFS program 

promotion 

3 

1/18/16; 8/2/16 Family Readiness 

Support Assistants, 

Ishpeming 

HFS program 

promotion 

2 

1/18/16 Ann Arbor VA 

Caregiver Support 

Coordinator 

HFS program 

promotion 

1 

1/18/16 Ann Arbor VA 

psychologist 

HFS program 

promotion 

1 

1/19/16 Michigan Works! HFS program 

promotion 

1 

1/11/16 Student Veteran 

Coordinator – Eastern 

Michigan 

HFS program 

promotion 

1 

1/18/16 Director of Macomb 

County Veterans 

Collaborative 

HFS program 

promotion 

1 

1/18/16 Multiple contacts 

within the Macomb 

HFS program 

promotion 

8 
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County Veterans 

Services 

1/18/16 Family Focus Health 

Services 

HFS program 

promotion 

1 

1/18/16; 8/2/16 Macomb County 

Community Mental 

Health/Human 

Services Coordinator 

HFS program 

promotion 

2 

1/18/16; 8/19/16 Multiple contacts at 

Macomb County Vets 

Center 

HFS program 

promotion 

3 

1/18/16 Multiple contacts at 

Southwest 

Counseling Solutions 

HFS program 

promotion 

2 

1/18/16 Called to Serve HFS program 

promotion 

1 

1/18/16 CARE of 

Southeastern 

Michigan 

HFS program 

promotion 

1 

1/18/16 Social Security 

Administration 

HFS program 

promotion 

1 

1/18/16 Volunteers of 

America- Detroit 

HFS program 

promotion 

1 

1/18/16 Macomb County 

Warming Center 

HFS program 

promotion 

 

1/18/16 Volunteers of 

America- Warren 

HFS program 

promotion 

1 

1/18/16 Macomb Veterans 

Action Collaborative 

Volunteer 

HFS program 

promotion 

1 

1/18/16 Macomb County 

Public Schools 

HFS program 

promotion 

39 

1/19/16 127 Medical 

Administrator, 

civilian employee at 

TACOM 

HFS program 

promotion 

1 

1/21/16 Communications/ 

Social Media 

Specialist for Talent 

Investment Agency, 

State of MI 

 

HFS program 

promotion 

1 

1/26/16 Clinical Psychology 

Intern, Detroit VA 

 

HFS program 

promotion 

1 
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1/26/16; 8/4/16 Macomb Daily 

Newspaper 

HFS program 

promotion 

2 

2/9/16; 8/19/16 Give an Hour 

Program Director and 

Program Coordinator 

HFS program 

promotion 

3 

2/22/16; 3/1/16; 

3/2/16 

Chief Veteran 

Service Officer- 

Macomb County 

HFS program 

promotion 

3 

7/21/16 Operation: Military 

Resources 

HFS program 

promotion 

1 

7/21/16 Two One One/ 

Lifeways 

HFS program 

promotion 

1 

7/21/16 Team RWB Outreach 

Coordinator 

HFS program 

promotion 

1 

 

7/22/16 

Family Support 

Services/Battle Creek 

HFS program 

promotion 

1 

7/22/16 EMU 

Military/Veterans 

Resource Center 

HFS program 

promotion 

1 

7/22/16 Region 8 VCAT HFS program 

promotion 

1 

7/22/16 Altarum HFS program 

promotion 

1 

7/22/16 Yoga for Veterans HFS program 

promotion 

1 

7/22/16 Ann Arbor VA HFS program 

promotion 

1 

7/26/16 Two contacts at 

ADAPT 4U 

HFS program 

promotion 

2 

7/29/16; 8/12/16 Multiple 182nd FRG 

Leaders 

HFS program 

promotion 

3 

8/1/16 Region 7 VCAT HFS program 

promotion 

1 

8/1/16 CIV USAF 127 MSG HFS program 

promotion 

1 

8/3/16 Team RWB Ann 

Arbor Chapter 

HFS program 

promotion 

1 

8/4/16 Vietnam Vets of 

America, DTW 

HFS program 

promotion 

1 

8/4/16; 8/16/16 Macomb County 

Veterans Treatment 

Courts 

HFS program 

promotion 

2 

8/4/16 Macomb Moms 

MeetUp 

HFS program 

promotion 

1 
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8/4/16 Working Moms of 

Clinton Township 

MeetUp 

HFS program 

promotion 

1 

8/4/16 Macomb Working 

Moms MeetUp 

HFS program 

promotion 

1 

8/4/16 Sterling Heights 

Walking MeetUp 

HFS program 

promotion 

1 

8/4/16 Macomb Adult 

Soccer League 

HFS program 

promotion 

1 

8/4/16 Moms Club of 

Clinton Macomb 

HFS program 

promotion 

1 

8/4/16 MOPS, Trinity 

Lutheran Church, 

Clinton Township 

HFS program 

promotion 

1 

8/4/16 NO Nuts Moms of 

West Detroit 

HFS program 

promotion 

1 

8/4/16 Macomb VFW HFS program 

promotion 

1 

8/4/16 VA vet success on 

campus, EMU, UM, 

WCC 

HFS program 

promotion 

1 

8/4/16 VA Vet Success on 

campus- Kalamazoo 

Kellogg CC, Western 

HFS program 

promotion 

1 

8/4/16 Wives of PTSD Vets 

and Military 

Facebook Page 

HFS program 

promotion 

1 

8/11/16 DTW USO/Freedom 

Center 

HFS program 

promotion 

1 

8/11/16 Director of Vets 

services at Macomb 

Community college 

HFS program 

promotion 

1 

8/11/16 MING Transition 

Assistance 

HFS program 

promotion 

1 

8/12/16 North Oakland 

County Veterans 

Treatment Courts 

HFS program 

promotion 

1 

8/12/16 VSC at Wayne 

County Community 

College 

HFS program 

promotion 

1 

8/12/16 VSC at Schoolcraft HFS program 

promotion 

1 

8/12/16 VSC at Oakland 

Community College 

HFS program 

promotion 

1 

8/12/16 VSC at Henry Ford 

Community College 

HFS program 

promotion 

1 
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8/12/16 Veterans Program at 

Henry Ford CC 

HFS program 

promotion 

1 

8/12/16 CHEERS to Moms, 

an Oakland Mom's 

group 

HFS program 

promotion 

1 

8/12/16 Oakland/oak park 

early head start 

HFS program 

promotion 

1 

8/12/16 Oakland head start, 

Farmington hills 

HFS program 

promotion 

1 

8/12/16 Oakland head start, 

Oak Park 

HFS program 

promotion 

1 

8/15/16; 8/16/16 Potential HFS 

Participants- 

Interested Individuals 

(17) 

HFS program 

promotion 

17 

8/15/16 American Legion, 

Affairs & Rehab 

HFS program 

promotion 

1 

8/15/16 MING, Director of 

Personnel 

HFS program 

promotion 

1 

8/15/16 Hero2Hired 

employment 

coordinator 

HFS program 

promotion 

1 

8/15/16 Oakland County 

Veteran Service 

Officer, Pontiac 

HFS program 

promotion 

1 

8/15/16 Oakland County 

Veteran Service 

Officer, Troy 

HFS program 

promotion 

1 

8/15/16 Westland Area 

Jaycees Veteran 5k 

HFS program 

promotion 

1 

8/15/16 Eisenhower Center 

Program Coordinator 

HFS program 

promotion 

1 

8/19/16 VCC foundation HFS program 

promotion 

1 

8/19/16 Blue Star Mothers, Blue 
Water Chapter 180 

HFS program 

promotion 

1 

8/19/16 Life Start Counseling HFS program 

promotion 

1 

8/19/16 Michigan Veterans Task 
Force 

HFS program 

promotion 

1 

8/23/16 SPC, MIARNG 
Family Programs 
Assistant 

HFS program 

promotion 

1 

8/24/16 Detroit Arsenal HFS program 

promotion 

1 
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8/24/16 Blue Star Mothers in St. 
Clare Shores 

HFS program 

promotion 

1 

8/25/16 IAVA Vet Workshop HFS program 

promotion 

1 

8/25/16 Ladies of 1/24 Marines HFS program 

promotion 

1 

8/26/16 DHHS Child Special 
Health 

HFS program 

promotion 

1 

8/26/16 C and G news 
Warren Michigan 
Newspaper 

HFS program 

promotion 

1 

8/26/16 Wayne County Peanut 
Free group 

HFS program 

promotion 

1 

8/26/16 Marine Recruiter, EMU HFS program 

promotion 

1 

8/26/16 MING Suicide 
Prevention Program 

HFS program 

promotion 

1 

8/30/16 MING State Support 
Chaplain 

HFS program 

promotion 

1 

8/30/16 SW Michigan resource 
guide, Julie's List 

HFS program 

promotion 

1 

8/30/16 Farmington Area Moms 
group with 100+ 
members 

HFS program 

promotion 

1 

8/30/16 Guardian Spouses 
339th recruiting 
squadron 

HFS program 

promotion 

1 

Total Emails: 247 

Phone Calls 

Date(s) Name of  

Organization  

Purpose Number of Phone 

calls 

1/19/16; 10/22/15; 

12/11/15; 1/19/16; 

1/20/16; 1/26/16; 

1/27/16; 2/9/16; 

2/15/16; 3/14/16; 

3/25/16 

Macomb County 

Group- Potential 

Participants (14 

people) 

HFS program 

promotion and 

enrollment 

20 

1/18/16 Multiple contacts 

within MING Family 

Programs 

HFS program 

promotion 

6 

1/21/16 127 Medical 

Administrator, 

civilian employee at 

TACOM 

HFS program 

promotion 

1 
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3/2/16 Chief Veteran 

Service Officer- 

Macomb County 

HFS program 

promotion 

1 

7/25/16 645th Regional 

Support Group 

HFS program 

promotion 

2 

7/26/26 Operation: Military 

Resources 

HFS program 

promotion 

1 

7/26/16 Military OneSource HFS program 

promotion 

1 

8/2/16 Yoga for Veterans  HFS program 

promotion 

1 

1/18/16; 8/2/16 Macomb County 

CMH 

HFS program 

promotion 

2 

8/3/16 MVAA, Region 10 

VCAT and Buddy to 

Buddy program 

volunteer 

HFS program 

promotion 

1 

8/16/16 Potential Participant 

(Interested 

Individual) 

HFS program 

promotion 

1 

8/18/16 Potential Participant 

(Interested 

Individual) 

HFS program 

promotion 

1 

8/22/16 U.S. Army Garrison 

Detroit Arsenal, 

Community Service 

HFS program 

promotion 

1 

8/23/16 American Legion 

Lansing 

HFS program 

promotion 

1 

8/25/16 MING Chaplain 

(CPT), 177 MP BDE 

HFS program 

promotion 

1 

8/26/16 Command Sgt Maj HFS program 

promotion 

1 

8/20/16 FRO of 1/24 HFS program 

promotion 

1 

8/26/16 Personnel officer HFS program 

promotion 

1 

8/26/16 Command 1st SGT HFS program 

promotion 

1 

8/20/16 MIANG Ready & 

Resilient  

HFS program 

promotion 

1 

Total Phone Calls: 46 

Mailings 

Date Name of 

Organization 

Purpose Type of Contact 
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1/21/16 Give an Hour 

Therapists (17) 

HFS program 

promotion 

Mail -17 Give an 

hour therapists 

mailed HFS 

recruitment 

information 

Total Mailings: 17 

Webinars
Date Webinar Title Purpose Type of Contact 

8/24/16 Children’s Health 

Special Services 

Presentation to 

Michigan 

Community Health 

Providers (Social 

Workers and Nurses) 

about HFS 

Phone (Webinar) 

Total Webinars: 1 

Community Mapping- Flyers Posted
 Date Location Purpose Total Organizations 

1/22/16 Multiple Libraries in 

Macomb County  

(9) 

HFS program 

promotion 

In-person marketing- 

9 Libraries 

1/22/16 Multiple churches 

and Community 

Organizations in 

Macomb County 

HFS program 

promotion 

In-person Marketing- 

5 Churches 

Total Community Organizations Visited: 14 

Facebook Advertising
Date Purpose Reach 

January 2016 HFS marketing and 

participant recruitment 

10,032 People, 269 clicks 

2/14/16- 2/20/16 HFS marketing and 

participant recruitment 

9384 People, 251 Website 

Clicks 

Child Team Trainings
Date Name of Training Purpose Total People 

Trained 

10/16/15; 2/3/16; 

2/8/16 

HomeFront Strong 

Child Team Training 

Train undergraduate 

and graduate students 

in the HomeFront 

Strong Child Manual 

to lead the HFS Child 

Team 

5 

Total Child Team Members Trained: 5 


